| Riverside Park industrial Superfund Site RIFS Oversight: May2020

A # 958717 | IAExp | Dec 20 | P2# | 449631 | EPAID | NJSFN024232 | Funding Req’d | 15 June 2020
RPM |Josh Smeraldi PM Beth Franklin Contractor Louis Berger Group Inc

PROJECTIANFOBMATION:
Location: Essex County, NJ
Address: 29 Riverside Avenue

SCOPE

The scope of work includes oversight of the Potentially
Responsible Parties as they conduct the RI/FS at Riverside
Park Industrial Site. This 1A is for technical assistance in
supporting that effort.

CONTRACT DATA: Louis Berger Group

Contract | W912DQ-11-D-3009/0024 | Type: CPFF
Base Award | July 31,2015 | Expires [ .July 28, 2020
Contract W912DQ18D3011/20F3010 | Type: CPFF
Base Award | March 26, 2020 | Expires: Sept 30, 2021

Inhouse Contract Total
IA Amount 125,000 862,000 987,000
IA Avail ~32,000 ~281,000 ~313,000
FY20 30,000 200,000 230,000

Note: Funding errors corrected from March update; apologies for the
inaccuracy.

SCHEDULE/MILESTONES: Contract
« January/February: LBG proposal received/contract
discussions held and task order award underway.
e 26 March 2020: New Task Order awarded (Task
Order 20F3010) totaling $199,766
e TO 0024 efforts will continue through ~June 2020
when funds will be exhausted.

CURRENT STATUS & UPCOMING ACTIVITIES

e 28 February 2020 — Multiple documents
conditionally approved (with EPA changes)
o Jan 20 RIR, Jan 20 BHHRA, Jan 20
SLERA
s 28 February 2020 — DASRAT (Aug 19)
conditionally approved with EPA changes)

KEY ERA Target Milestongs: e 27 April 2020 Draft FS submitted by PPG

s 3 .July 2020: Proposed Plan issued

o Communily involvement Plan compilete (complete). .

« 30 September: Record of Decision Issuesd ° ;iéﬁay 2020: EPA submits FS comments to
SSUES/CHALLENGES o Redevelopment discussions are on hold
Funding: (including those regarding bulkhead and options

s . . . for proceeding).
e Project June receipt of funding with July award to
ensure all scheduled tasks are supported. PROJECT DELIVERY TEAM
Schedule: COR Julia Kisser
¢ Removed all former PPG historic schedules Egecnahst ﬁl?lzy S'Z”ZOIO
e Current working schedule prepared by LBG, dated Budast er1 ?I X”y
1 May 2020 uage elly Allen
Technical:

e Several major comments pending on the Draft FS
with aggressive schedule.

e  Community Involvement Plan on expedited
schedule to meet Proposed Plan release date.

e Multiple parallel tasks with very aggressive review
schedules.
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